



Application Modernization Support

Status Update: Period of Dec 3 - Dec 8, 2021

Overall Project Status

Previous Period

G

Current Period

G

Project Sponsor:	Loriann Harbers	Project Lead:	Angie Campanelli	Technology Lead:	Mustafa Attar	Last Status:	Dec 2, 2021
-------------------------	-----------------	----------------------	------------------	-------------------------	---------------	---------------------	-------------

Project Status Details

Recent Accomplishments

- Asset Management & Work Order
 - ✓ Decision made to proceed with Dude Solutions
- Fuel Management
 - ✓ Decision made to proceed with XXX
- Recreation Management (Parks & Rec)
 - ✓ Decision made to proceed with same vendor as AM & WO software (Dude Solutions)
- HR, HRIS & Timesheet
 - ✓ Completed vendor evaluation
 - ✓ Completed Timesheet & Payroll Evaluation
 - ✓ Completed 3 vendor Timesheet & Payroll vendor demos
 - ✓ Decision made to proceed with XXXX
- Records Management
 - ✓ Completed 2 vendor deep-dive Q&A demos
 - ✓ Completed vendor evaluation
- Conducted Communication & Change Management Framework discussions (Dec. 6)

Upcoming Activities

- Vendor Negotiation**
- HR, HRIS, & Timesheet (TBD)
 - XXXX
 - Records Management
 - XXXX (Dec 9)
 - XXXXX
- Final Vendor Negotiation & Contract**
- Asset Mgmt. & Work Order: **Dude Solutions**
 - Fuel Management: **XXX**

Schedule Tracking

Milestone

Status

1. Discovery	Complete
2. Requirements	Complete
3. Vendor Evaluation & Selection*	In Progress
4. Implementation/Migration HR Training Module	Not Started
5. Implementation/Migration Fuel Management	Not Started
6. Implementation/Migration Recreation Management	Not Started
7. Implementation/Migration HRIS & Timesheet	Not Started
8. Implementation/Migration Asset Management	Not Started
9. Implementation/Migration Work Order	Not Started
10. Implementation/Migration Records Management	Not Started

Key Issues (I) / Risks (R) / Dependencies (D)

Type	Description
Inform	Project Delivery Framework <ul style="list-style-type: none"> Project plan to be finalized after vendor selection activities are complete

