

**Township of South Stormont**  
KEY INFORMATION REPORT  
Public Works Operations



---

**To:** Council  
**From:** Ross Gellately, Director of Public Works  
**Date of Meeting:** December 15, 2021  
**Subject:** Updates Shaver Road Bridge Repairs and East Island Causeway Replacement

---

**Background:**

Staff had previously reported of the failure of a culvert on East Island Causeway and emergent repairs required on the Shaver Road Bridge.

Estimated costs for each were reported to Council as they were initially estimated to exceed 2021 Operations Budget forecasts.

Both projects have recently been completed with costs as follows:

- Shaver Road Bridge repairs
  - Costs for repairs was originally estimated at approximately \$126,000.
  - Project was rescoped to only emergent work being completed in 2021.
  - Costs incurred to date are approximately \$53,000 including engineering.
  - The repairs to both the north and south bearing abutments will be completed in 2022, tender documents are currently being prepared.
- East Island Causeway Replacement
  - Costs for replacement was originally estimated at \$20-\$30,000.
  - Final invoiced costs have been received; total project cost was \$23,700.
  - Warrant for guiderail will be completed in 2022.

**Discussion:**

Based on the costs reported to date, it is recommended that these costs be paid through the 2021 Transportation Operations Budget.